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Vendor : WESTON SOLUTIONS, INC.

U.S. EPA, Region 6

1445 Ross Avenue, Suite 1200

Dallas, TX 75202-2733

Description of Work: 

Amendment 002 - Increase the funding ceiling by $7,000 (for a new ceiling of $57,000) to cover 

additional costs for use of START trailer on site for 2 weeks as well as additional document 

review.

Amendment 001 - Extend the POP to 12/31/2017 for additional use of the START trailer at the 

site, and close-out of reports and data.

Base ORIG - The initial funding ceiling for this TDD is set at $50,000. When available, all TDD 

costs shall be invoiced against the oldest 6A00E or 6A00S task order funding.

The contractor shall use SSID A6GG on all forms, reports, emails, communications, and 

deliverables.

Stephen Mason will be the primary COR for this TDD and Bill Rhotenberry will be the alternate 

COR.

Scope of Work:

Start shall coordinate all activities with the OSC.

START shall photo document / document conditions and activities at the site.

START shall maintain site files.

START shall develop and implement a QA sampling plan.

START shall conduct air monitoring and sampling for contaminants of concern.

START shall perform confirmation sampling of soil for contaminants of concern.

START shall acquire lab services for analysis of soil and air samples.

START shall draft POLREP(s).

START shall execute QASP upon approval of OSC.

START shall prepare draft removal report for OSC review.

START shall assist EPA with waste profile analyses.

In addition, the contractor shall provide documentation in 

support of the invoice.  Documentation shall include: time 

sheets with description of work completed, subcontractor invoices with explanation of work 

provided, documentation to support internal/external equipment rentals, travel expense reports 

with receipts, purchases made dedicated to the project with explanation and receipts, and any 

other documentation that contractor determines applicable.  This documentation shall be 

submitted with the monthly vouchers in an electronic format deliverable to the PO/CO supporting 

the time period and costs claimed in the invoice.   Additionally, contractor shall provide a 

final cost package deliverable at the completion of the project.  The deliverable shall include 

all documents previously sent to EPA rolled up into one document which includes the: Technical 

Direction Document (TDD), Technical Monthly Progress reports (TPRs), invoices and all 

supporting cost documentation described above.  Contractor shall provide two electronic 

versions of the final deliverable: one redacted and one unredacted.  On the unredacted 

electronic version, the Contractor shall highlight all information that is Confidential 

Business Information.






	barcodetext: 9684359
	barcode: *9684359*


